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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

The work on the Tower today consisted of the following:
- Drilling the holes in the grillage skin plates
- Bolting facades at Elevation 131m
- Bolting facades at Elevation 135m
- Bolting at Splice #3 (Elevation 114m)
- Welding the corner plates at Splice #2 (Elevation 83m)
- Setting up weld equipment to get ready for welding at 9m

The façade bolting at elevations 131m and 135m was covered by Sanny Khow. See his diary for a list of
labor and details. I covered the grillage drilling, Splice bolting, and Splice welding. Details are below.

*********
Grillage drilling:
Drilling continued throughout the shift with 13 drills being operated. I checked on this operation for a short
time only because other operations needed more inspection.

*********
Welding at Splice #2 - Elevation 83m:
Welding continued inside the North shaft on both the upper weld of the B-C corner and the upper weld of
the C-D corner.

METS inspector Danny Reyes informed me of an incident report that was written yesterday afternoon.
Inside the West shaft, on the upper weld of the C-D corner, there was base metal damage due to too much
grinding while trying to grind the weld for final VT. Approximately 10-12mm of base metal was removed
from the 45mm thick diagonal plate right at the location of the splice joint between the corner splice plate
diagonal and the Lift 3 diagonal. I emailed Mark Woods to ask how to possibly proceed.

Joselito Lizardo was the METS inspector for this operation today. See his report for additional details.

*********
Bolting at Splice #3 - Elevation 114m:
Tensioning of A490M assemblies was ongoing on the longitudinal stiffeners inside the East shaft. I spent
the majority of the shift at this location inspecting the tensioning.

*********
9m external diaphragms:
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Clean-up work continued at the 9m diaphragms. Also, the welding equipment was being set up to get
ready to start welding the 9m diaphragm PJP welds on Monday.

*********
OBG work:
ABF was going to perform torque verification on OBG field splice bolts, and no OBG personnel were
available, so Dave Meche asked if I could witness it. I witnessed the torque testing at the following
locations:
- Splice 7E-8E, connections SK-1 thru SK-4 and SK-6 thru SK-19 (side panel stiffener webs & flanges)
- Splice 7E-8E, connections SJ-1 thru SJ-19 (side panel stiffener webs & flanges)

.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 0.00 8.00 0.00 8.00

JNM ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

APP TODD JACKSONIronworker 0.00 8.00 0.00 8.00

JNM Morgan WinterIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

APP Tony MirandaIronworker 0.00 8.00 0.00 8.00

APP IAN MURPHYIronworker 0.00 8.00 0.00 8.00

JNM EDWARD MEYERIronworker 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

APP JEFFERY STEWARTIronworker 0.00 8.00 0.00 8.00

JNM DANIEL GORDONIronworker 0.00 8.00 0.00 8.00

APP RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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